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ESTIMATE RUN 06/25/2020

ESTIMATE SUMMARY 15:51:28

CONTID: C21849         ESTIMATE NO: 0003 PROG 2005

PCN: 21849-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 79 FY20 RESURFACING MP 19 - MP 24 PERCENT TIME:

PROJECT NO: STA079A-015                   

SH 79 FY20 RESURFACING MP 19 - MP24

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING

10100 DALLAS STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)289-8555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,458,891.39 PARTICIPATING $ $ 1,800,577.81

AWARD PROJECT AMT: 2,480,869.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -27,386.46

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

61.27

WORK DAYS

WORK DAYS

88.90%

273,010.88

1,800,577.81

1,800,577.81

1,773,191.35

$

$

$

$

2,185,880.51

0.00

2,185,880.51

0.00

2,185,880.51

-37,213.04

0.00

2,148,667.47

0.00

AMOUNT DUE 2,148,667.47 1,773,191.35

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,773,191.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS

  

43.5 TIME ALLOW: 71

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/20/2020

01/20/2020

06/13/2020

11/07/2019

11/20/2019

12/03/2019

01/20/2020
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PCN: 21849-BID    ESTIMATE RUN 06/25/2020

PROJECT: STA079A-015                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:51:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pipe 884.000

135.000

202-00035  
 

40,760.001,019.000

5,400.00

1,019.000

LF  

40.00000

0010 Removal of Asphalt Mat (Planing) 0.000

92,477.000

202-00240  
 

184,954.0092,477.000

184,954.00

92,477.000

SY  

2.00000

0015 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

450.000

LF  

13.50000

0020 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

0.000

CY  

35.50000

0025 Blading 0.000

2.000

203-01500  
 

370.002.000

370.00

2.000

HOUR

185.00000

0030 Potholing 14.250

16.000

203-01597  
 

6,050.0030.250

3,200.00

30.250

HOUR

200.00000

0035 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

90.00000

0040 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

0.000

CY  

15.00000

0045 Erosion Log Type 1 (12 Inch) 0.000

200.000

208-00002  
 

860.00200.000

860.00

200.000

LF  

4.30000

0050 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

7.00000

0055 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

0.000

EACH

420.00000
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PCN: 21849-BID    ESTIMATE RUN 06/25/2020

PROJECT: STA079A-015                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:51:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

60.00000

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

130.00000

0070 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

137.00000

0075 Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

0.000

EACH

265.00000

0080 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.520

ACRE

1,150.00000

0085 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.300

ACRE

4,450.00000

0090 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

3.25000

0095 Aggregate Base Course (Class 6) 201.660

0.000

304-06007  
 

39,323.70201.660

0.00

201.660

CY  

195.00000

0100 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

0.000.000

0.00

724.930

CY  

70.00000

0105 Hot Mix Asphalt (Patching) (Asphalt) 216.330

262.520

403-00720  
 

146,049.25478.850

80,068.60

478.850

TON 

305.00000

0110 Hot Mix Asphalt (Grading S) (75) (PG 64-28) 0.000

15,119.690

403-33751  
 

1,281,393.7315,119.690

1,281,393.73

15,119.690

TON 

84.75000
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PCN: 21849-BID    ESTIMATE RUN 06/25/2020

PROJECT: STA079A-015                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:51:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 18 Inch Reinforced Concrete Pipe (Complete In Place) 64.000

0.000

603-01185  
 

6,656.0064.000

0.00

64.000

LF  

104.00000

0120 24 Inch Reinforced Concrete Pipe (Complete In Place) 715.500

-152.000

603-01245  
 

70,437.50563.500

-19,000.00

563.500

LF  

125.00000

0125 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

0.000

LF  

148.00000

0130 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

1.000

EACH

1,200.00000

0135 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

4.000

EACH

1,450.00000

0140 30 Inch Reinforced Concrete End Section 0.000

0.000

603-05030  
 

0.000.000

0.00

0.000

EACH

1,750.00000

0145 Guardrail Type 3 (6-3 Post Spacing) MGS 0.000

0.000

606-00301  
 

0.000.000

0.00

200.000

LF  

41.00000

0150 Transition Type 3G MGS 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

2,900.00000

0155 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

4.000

EACH

3,200.00000

0160 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

104.000

EACH

33.50000

0165 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

44.000

EACH

37.50000
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PCN: 21849-BID    ESTIMATE RUN 06/25/2020

PROJECT: STA079A-015                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:51:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Construction Surveying 0.750

0.250

625-00000  
 

12,600.001.000

3,150.00

1.000

L S 

12,600.00000

0175 Mobilization 0.500

0.500

626-00000  
 

115,500.001.000

57,750.00

1.000

L S 

115,500.00000

0180 Public Information Management (Tier IV) 0.250

0.000

626-01114  
 

1,112.500.250

0.00

1.000

DAY 

4,450.00000

0185 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

279.000

GAL 

126.00000

0190 Pavement Marking Paint (High Build) 0.000

494.400

627-00013  
 

30,158.40494.400

30,158.40

494.400

GAL 

61.00000

0195 Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

9.000

EACH

650.00000

0200 Flagging 429.000

1,195.500

630-00000  
 

48,166.431,624.500

35,446.58

1,624.500

HOUR

29.65000

0205 Traffic Control Inspection 16.000

47.000

630-00007  
 

12,600.0063.000

9,400.00

63.000

DAY 

200.00000

0210 Traffic Control Management 19.000

23.000

630-00012  
 

32,130.0042.000

17,595.00

42.000

DAY 

765.00000

0215 Construction Traffic Sign (Panel Size A) 4.000

32.000

630-80341  
 

1,620.0036.000

1,440.00

40.000

EACH

45.00000

0220 Construction Traffic Sign (Panel Size B) 11.500

58.700

630-80342  
 

4,563.0070.200

3,815.50

78.000

EACH

65.00000
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PCN: 21849-BID    ESTIMATE RUN 06/25/2020

PROJECT: STA079A-015                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:51:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Construction Traffic Sign (Panel Size C) 0.000

4.500

630-80343  
 

292.504.500

292.50

5.000

EACH

65.00000

0230 Vertical Panel 0.000

28.800

630-80350  
 

1,008.0028.800

1,008.00

32.000

EACH

35.00000

0235 Portable Message Sign Panel 1.500

1.200

630-80355  
 

8,370.002.700

3,720.00

3.000

EACH

3,100.00000

0240 Traffic Cone 0.000

90.000

630-80380  
 

585.0090.000

585.00

100.000

EACH

6.50000

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0250 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0255 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

34,540.780

F A 

1.00000

0260 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

18,000.000

F A 

1.00000

0265 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

2,400.000

F A 

1.00000

0270 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

28,415.000

F A 

1.00000

0275 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21849-BID    ESTIMATE RUN 06/25/2020

PROJECT: STA079A-015                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:51:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0301 Modify Structure 0.000

13.000

210-04025  
 

25,350.0013.000

25,350.00

13.000

EACH

1,950.00000

0306 30x19 In RCP (CIP) Place) 0.000

141.500

603-02245  
 

27,592.50141.500

27,592.50

141.500

LF  

195.00000

0311 30x19 In RCES 0.000

1.000

603-05124  
 

1,980.001.000

1,980.00

1.000

EACH

1,980.00000

0316 38x24 In RCP (CIP) Place) 0.000

104.000

603-02305  
 

19,760.00104.000

19,760.00

104.000

LF  

190.00000

0321 60x38 In. RCP (CIP) 0.000

88.000

603-02485  
 

24,288.0088.000

24,288.00

88.000

LF  

276.00000

CAT 2,144,530.511,800,577.812,417,541.39CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 Field Office (Class 2) 1.000

0.000

620-00002  
 

24,850.001.000

0.00

1.000

EACH

24,850.00000

0285 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0290 Sanitary Facility 1.000

0.000

620-00020  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

CAT 41,350.000.0041,350.00CURRENT AMT0400 $ $ $

$ 2,185,880.511,800,577.81$2,458,891.39$CURRENT AMTPROJECT TOTAL


